

## PROJECT SIAS “SVILUPPO DI INDICATORI AMBIENTALI SUL SUOLO”

### Working Programme

The plan elaborated from APAT previewed following is made executive:

- 1) Methodological proposal, elaborated from ARPAV, in collaboration with the other regions participants, APAT and JRC;
- 2) Application experiences them in some areas of the regions participants and first adaptation of the methodology;
- 3) Final adaptation of the methodology, on the base of the observations and the contributions reached from the regional experts.
- 4) Regional elaborations with the support of the coordination;
- 5) Assemblage and completion edited by ARPAV and APAT;
- 6) Delivery.

The time table previewed for the various ones is made, on the base of the indications supplied from the coordinator, has been defined in the following way:

<b>MONTH</b>	<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>	<b>7</b>	<b>8</b>	<b>9</b>	<b>10</b>	<b>11</b>	<b>12</b>
<i>Fase</i>												
<i>1</i>												
<i>2</i>												
<i>3</i>												
<i>4</i>												
<i>5</i>												
<i>6</i>												

In order synchronize such a time-table with the delivery between 4 and 12 months, it was predicted to preview the execution of the first three phases in the first 4 months and of the successive three phases(from 4 to 6) within the 12 month from the beginning of the convention.

Within 4 months from the date of sign of the convention the following activities will be carried out:

#### 1) **Collaboration to the drawing up of the methodological proposal for the development of the pointers.**

- Shipment of observations and indications to the proposals elaborated from the coordinator, also holding account of the availabilities of information near the regional offices.
- Examination of documents sent to Regional offices from the coordinator.
- Put to disposition of the methodologies already in use in this E region shipment of proposals for the methodologies to adopt in the plan, in order to concur with the coordinator to reach to a methodological synthesis that holds account of the requirements and availability of all the regions.

**2) Application experiences in some areas of the regions and first adaptation of the methodology.**

- Acquisition of the grill elaborated according to the system of reference adopted to European level with directive INSPIRE (INfrastructure for SPatial Information in Europe) predisposed from the coordinator of the plan.
- Transfer of the grill in the system used in each region
- First application of the predisposed methodology of the coordinator, in some areas of the region
- Shipment of results to the coordinator for one first verification and appraisal of cartographic elaborates.

**3) Final Adaptation of the methodology, on the base of the observations and the contributions reached from the regional experts.**

- Examination and approval, with eventual ulterior observations, of the methodology audited from the coordinator
- Acquisition of the definitive method for the elaboration of the relative indicators of erosion and organic carbon.

Subsequently within 12 months from the company of the convention the following activities will be carried out:

**4) Regional Elaborations with the support of the coordination.**

- Application of the methodology shared for the elaboration of the relative indicators of erosion and organic carbon to the regional territory.
- Connection with the coordinator for the solution of eventual problems that they do not find adapted definition in the methodology.
- Supply to the coordinator of all the information demanded according to the shared methodology.

**5) Assemblage and completion edited by ARPAV and APAT.**

- Collaboration with the coordinator in the plan during the phase of assemblage of elaborates.
- Support to the coordinator for the solution of the problems that had to be evidences for the regional with eventual review of the elaborations.
- Approval of elaborates for the relative part to the region.

**6) Delivery.**

Collaboration with the coordinator of the plan to participate to eventual initiatives of presentation of the job carried out.

In the period of development of the plan, the participation is guaranteed at least 4 meetings for the coordination of the activities.